Renew
Harbor Island

Work today, protect tomorrow.
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Winter 2021

Research

Review data and
develop workplan to
submit to EGLE.
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Approval

Approval of workplan and
well network by EGLE.
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CCR: Coal Combustion Residuals
PFAS: Per-and polyfluoroalkyl substances

. Phase complete

. Current phase

Stand ready

Prepare to intiate
background monitoring -
Wetlands Permit needed
from EGLE to proceed.

Drilling

Some CCR Compliance
wells were placed when
Simms plant closed.
Additional CCR and
PFAS exploratory
boreholes and sampling
must be completed once
EGLE approves a
wetlands permit to allow
for drilling.

Anticipated Timeline*

Background
monitoring

Over the course of

10 -12 months, testing is
required every 5 weeks.
Eight sample events are
required to meet
compliance. This process
establishes site-specific
background values.

*Timeline is subject to agency response and funding, site conditions, requlatory changes,
and remediation effectiveness.
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Alternatives
development

Agency coordination and
approval will drive this
process to completion. At
this stage, initial CCR and
PFAS data will be
available to begin to
develop remediation
alternatives discussions.

While analyzing
remediation alternatives,
engagement with the
public started through
visioning sessions

and activities.
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Remedy selection

Following alternatives
analysis and agency
coordination, remediation
can begin. Remedial
alternatives chosen will
address both PFAS and
CCR issues.
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PFAS

CCR

Remedy
implementation

After remediation plans
are in place to meet
compliance, or
compliance met,
development planning
can begin.
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2028 - 2033

Remediation and
Redevelopment

Development plans can now
be implemented.

PFAS work requires detection of chemicals, investigation, remediation and close-out.

CCR Compliance requires semi-annual monitoring and reporting throughout the
duration of the project, during remediation, and years after remediation is complete.
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